
ID Task Name Duration Resource
Names

Start Finish

1 Sitework 108 days 5/9/05 10/10/05
2 North Landscape 23 days 7/11/05 8/10/05
3 Waterproof North Terrace 5 days Blues 7/11/05 7/15/05

4 Rough Grade 5 days McGuire 7/18/05 7/22/05

5 Complete North Slope Utilites-HPCW,HPNG,SD,CA 5 days MJB 7/25/05 7/29/05

6 Excavate Stair, Ramp 3 days BCI 8/1/05 8/3/05

7 Form Walls, Curbs, Ramp 5 days BCI 8/4/05 8/10/05

8 DCVA Pad 2 days Berkeley 8/1/05 8/2/05

9 North Entry Walk/Stairs 10 days Berkeley 8/1/05 8/12/05

10 North Terrace hardscape/landscape 20 days Shooter 8/15/05 9/12/05

11 South Landscape 55 days 7/25/05 10/10/05
12 Rough Grade 5 days McGuire 8/1/05 8/5/05

13 Complete utilities 4 days MJB 7/25/05 7/28/05

14 South Concrete Stairs 2 wks Conco 8/8/05 8/19/05

15 Install Trench Drain 4 days KDS 8/1/05 8/4/05

16 South Terrace Waterproofing 9 days Blues 8/1/05 8/11/05

17 South Terrace Hardscape/Landscape 7 wks Shooter 8/22/05 10/10/05

18 Road "A" 7 days 7/22/05 8/1/05
19 Rough Grade A-Road Planters 3 days McGuire 7/22/05 7/26/05

20 Concrete Pads 4 days Berkeley 7/27/05 8/1/05

21 South Landscape 63 days 5/9/05 8/5/05
22 Rough Grade 4 days McGuire 8/2/05 8/5/05

23 Waterproof South Terrace 5 days Blues 5/9/05 5/13/05

24 Roof 56 days 6/2/05 8/19/05
25 Install Penthouse #1 Metal Panels 5 days PEI 6/24/05 6/30/05

26 Sheetmetal Plenums & Flashing 36 days CMI 6/2/05 7/22/05

27 Install Roofing 15 days Enterprise 6/6/05 6/24/05

28 Frame / Gyp Penthouse #2 Interior Walls 3 days JJ 7/12/05 7/14/05

29 Waterproof Exhaust Pad (Bulletin 110) 5 days Enterprise 6/27/05 7/1/05

30 Install Supports, Piping & Duct 20 days CMI 6/27/05 7/25/05

31 Set Rooftop Equipment 3 days CMI 7/19/05 7/21/05

32 Equipment Connections 15 days MEP 7/22/05 8/11/05

33 Frame / Sheath Plenum Exterior  E line 5 days JJ 7/25/05 7/29/05
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34 Complete Lath, Plaster 12 days JJ 8/1/05 8/16/05

35 Standing Seam Metal Roof 3 days VSM 8/17/05 8/19/05

36 Frame Penthouse #1 Interior Walls 5 days JJ 7/18/05 7/22/05

37 Exterior Skin & Windows 51 days 7/11/05 9/20/05
38 East Elevation 24 days 7/28/05 8/30/05
39 Owner Punch - TBD 2 days LBNL 7/28/05 7/29/05

40 Canopy 12 days 8/15/05 8/30/05
41 Install Electrical Rough-In Canopy 3 days Sasco 8/15/05 8/18/05

42 Install Canopy Panels 7 days PEI 8/18/05 8/26/05

43 Install Light Fixtures 2 days Sasco 8/29/05 8/30/05

44 North Elevation 44 days 7/11/05 9/9/05
45 D to A Line 12 days 7/11/05 7/26/05
46 Install Panels & Membrane Sheathing 10 days PEI 7/11/05 7/22/05

47 Caulking & Complete Glass 2 days Royal 7/25/05 7/26/05

48 Admin Pop out 6 days 7/19/05 7/26/05
49 Install Glass 3 days Royal 7/19/05 7/21/05

50 Install Centria Panels 5 days PEI 7/19/05 7/25/05

51 Caulking & Complete Glass 1 day Royal 7/26/05 7/26/05

52 Stair Tower 20 days 7/18/05 8/12/05
53 Water Test complete 0 days Blues 7/18/05 7/18/05

54 Install Centria Panels & Membrane Sheathing 4 days PEI 7/19/05 7/22/05

55 Install Curtainwall & Caulking 15 days Royal 7/25/05 8/12/05

56 Canopy/Beam Wraps 12 days 8/24/05 9/9/05
57 Install Electrical Rough-In Canopy 3 days Sasco 8/24/05 8/29/05

58 Install Canopy Panels/Beam Wraps 7 days PEI 8/29/05 9/7/05

59 Install Light Fixtures 2 days Sasco 9/8/05 9/9/05

60 South Elevation 50 days 7/12/05 9/20/05
61 C to L Line 28 days 7/12/05 8/18/05
62 Install Panels & Membrane Sheathing 25 days PEI 7/12/05 8/15/05

63 Install Window Frames at Stair #2 4 days Royal 7/20/05 7/25/05

64 Caulking & Complete Glass 3 days Royal 8/16/05 8/18/05

65 Grading - Scaffolding to be removed during activity 4 days McGuire & 7/25/05 7/28/05

66 Canopy/Beam Wraps/Café Door 12 days 9/2/05 9/20/05
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67 Install Electrical Rough-In Canopy 3 days Sasco 9/2/05 9/8/05

68 Install Canopy Panels/Beam Wraps 7 days PEI 9/8/05 9/16/05

69 Install Light Fixtures 2 days Sasco 9/19/05 9/20/05

70 West Elevation/Cantilever 17 days 7/21/05 8/12/05
71 Remove Scaffolding under cantilever 2 days Brand 7/21/05 7/22/05

72 Install Panels & Membrane Sheathing 13 days PEI 7/25/05 8/10/05

73 Caulking & Complete Glass 2 days Royal 8/11/05 8/12/05

74 Man Lift / Leave Out Bay 19 days 7/25/05 8/18/05
75 Man Lift Removal 3 days Cabrillo 7/25/05 7/27/05

76 Framing and Sheathing 7 days Raymond 7/28/05 8/5/05

77 Grace Membrane & Z-bar 3 days PEI 8/8/05 8/10/05

78 Glass & Glazing and Caulking 3 days Royal 8/8/05 8/10/05

79 Install panels 5 days PEI 8/11/05 8/17/05

80 Cauking & Complete Glass 1 day Royal 8/18/05 8/18/05

81 Louvers 10 days PEI 8/1/05 8/12/05
82 INTERIOR IMPROVEMENTS 94 days? 5/9/05 9/20/05
83 Stair # 1 Interior 45 days 7/18/05 9/19/05
84 Intumescent Fireproofing 2 days A&B 7/21/05 7/22/05

85 Scaffold @ Stairs 3 days JJ 7/25/05 7/27/05

86 Frame Walls Vertical 15 days JJ 7/28/05 8/17/05

87 Penthouse Interior Walls 5 days JJ 7/18/05 7/22/05

88 MEP Stair & Penthouse Rough-Ins 10 days MEP 8/18/05 8/31/05

89 Sheetrock 5 days JJ 9/1/05 9/8/05

90 Taping 7 days JJ 9/9/05 9/19/05

91 Stair #2 Interior 45 days 6/23/05 8/25/05
92 Framing Stair K to L-line All Levels 21 days JJ 6/23/05 7/22/05

93 Elevator Lobby Soffits 5 days JJ 7/25/05 7/29/05

94 MEP Wall/Ceiling Rough-Ins 7 days MEP 8/1/05 8/9/05

95 Sheetrock 5 days JJ 8/10/05 8/16/05

96 Taping 7 days JJ 8/17/05 8/25/05

97 Level 2 63 days 5/25/05 8/23/05
98 Level 2 Corridor L - E Line 38 days 6/7/05 7/29/05
99 Soffit Rough-in Speakers & C5 Cans (behind sch.) 3 days Sasco 6/7/05 6/9/05
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100 Tape Walls 6 days JJ 6/20/05 6/27/05

101 Lower Level Electric (excludes lights) 9 days Sasco 6/28/05 7/11/05

102 Prime Paint Walls & Pipe Rack 4 days A&B 7/12/05 7/15/05

103 Flooring 5 days Preston 7/25/05 7/29/05

104 Level 2 Offices L - E Line 50 days 5/25/05 8/4/05
105 MEP Gyp Ceiling Rough-In (behind sch.) 2 days Sasco 5/25/05 5/26/05

106 Gyp & Tape Ceiling (delayed) 10 days JJ 5/27/05 6/10/05

107 Lights, Diffusers, AFS Drops, Lifesafety 4 days MEP 7/6/05 7/11/05

108 Drop Ceiling Tile 5 days Ireland 7/12/05 7/18/05

109 Rough in ceiling 3 days Sasco 7/18/05 7/20/05

110 Sheetrock Lid 2 days JJ 7/25/05 7/26/05

111 Taping Lid 7 days JJ 7/27/05 8/4/05

112 Level 2  C to E-Line 56 days 6/1/05 8/18/05
113 MEP Wall/Ceiling Rough Ins (behind sch.) 3 days MEP 6/1/05 6/3/05

114 Sheetrock 5 days JJ 7/6/05 7/12/05

115 Taping 7 days JJ 7/13/05 7/21/05

116 Frame Remaining Walls / Soffits @ at Loading Bay 5 days JJ 7/22/05 7/28/05

117 Prime Paint 3 days A&B 7/29/05 8/2/05

118 Acoustical Ceiling Grid 3 days Ireland 8/3/05 8/5/05

119 Lights/Diffusers/AFS Trim/Life Safety 7 days MEP 8/8/05 8/16/05

120 Bathrooms 54 days 6/3/05 8/18/05
121 Frame Walls & Ceilings Access Panels 2 days JJ 7/6/05 7/7/05

122 Set Countertop Supports (behind sch.) 2 days Romak 6/3/05 6/6/05

123 Sheetrock/Tape/Finish 8 days JJ 7/12/05 7/21/05

124 Paint Walls 2 days A&B 7/22/05 7/25/05

125 Ceramic Tile 6 days TW 7/26/05 8/2/05

126 Countertop 3 days ISEC 8/3/05 8/5/05

127 Plumbing Fixtures & Trim 5 days KDS 8/8/05 8/12/05

128 Electrical Fixtures & Trim 4 days Sasco 8/15/05 8/18/05

129 Clean Room Construction 36 days 7/5/05 8/23/05
130 Normal Clean Stage 36 days 7/5/05 8/23/05
131 Install Ductwork 10 days CMI 7/5/05 7/18/05

132 Install AFS Lower Distribution 5 days GMR 7/12/05 7/18/05
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133 TS Infill Beams/Catwalk Framing (start @ K-line) 6 days Romak 7/14/05 7/21/05

134 Patch Sheetrock & Tape at TS Infill 3 days JJ 7/20/05 7/22/05

135 Epoxy Paint TS Beams 4 days A&B 7/22/05 7/27/05

136 Electrical Rough in Above Grid 10 days Sasco 7/28/05 8/10/05

137 Install Interstitial Light Fixtures 3 days Sasco 8/8/05 8/10/05

138 Install Clean Room Flooring 6 days A&B 8/11/05 8/18/05

139 Clean up and Wipe Down 2 days Bayside 8/19/05 8/22/05

140 Install Temporary Filters on AHU 1 day CMI 8/22/05 8/22/05

141 Start Up AHU 3 for Supply Air 1 day CMI 8/23/05 8/23/05

142 Level 3 48 days 6/27/05 9/1/05
143 All Areas Offices 48 days 6/27/05 9/1/05
144 Frame Walls / Shafts 13 days JJ 6/27/05 7/14/05

145 Frame Ceiling / Soffit (starting at exterior) 11 days JJ 7/8/05 7/22/05

146 MEP Rough-ins Wall / Ceilings 6 days MEP 7/12/05 7/19/05

147 HM Door Frames 3 days W&W 7/13/05 7/15/05

148 Sheetrock 5 days JJ 7/21/05 7/27/05

149 Tape 7 days JJ 7/25/05 8/2/05

150 Painting 4 days A&B 8/3/05 8/8/05

151 Aluminum Clearstory & Door Frames 4 days W&W 8/9/05 8/12/05

152 Acoustical Ceiling Grid 5 days Ireland 8/8/05 8/12/05

153 Lights, Diffusers, AFS Drops, Lifesafety 10 days Sasco 8/15/05 8/26/05

154 Paint Walls 4 days A&B 8/29/05 9/1/05

155 Bathrooms 25 days 7/15/05 8/18/05
156 MEP Wall/Ceiling Rough-Ins 5 days MEP 7/15/05 7/21/05

157 Sheetrock 2 days JJ 7/22/05 7/25/05

158 Tape 6 days JJ 7/26/05 8/2/05

159 Paint Walls 3 days A&B 8/3/05 8/5/05

160 Ceramic Tile 6 days TW 8/8/05 8/15/05

161 Set Countertops 3 days ISEC 8/16/05 8/18/05

162 Level 4 61 days 5/26/05 8/22/05
163 Level 4 Corridor  (L to C line) 52 days 6/8/05 8/19/05
164 Soffit Rough-In Speakers & C5 cans (behind) 3 days Sasco 6/8/05 6/10/05

165 Taping 6 days JJ 6/29/05 7/7/05
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166 Lower Level Electric (excludes lights) 4 days Sasco 7/12/05 7/15/05

167 High Purity Piping 15 days KDS 7/7/05 7/27/05

168 Electrical Wire Pull (includes labs) 2 wks Sasco 7/28/05 8/10/05

169 Prime Paint 4 days A&B 8/11/05 8/16/05

170 Flooring 3 days Preston 8/17/05 8/19/05

171 Labs (L to E-Line) 61 days 5/26/05 8/22/05
172 Wall Ceiling Rough In (behind sch in 3 to 4-line) 11 days MEP 5/26/05 6/10/05

173 Complete Overhead Plumbing / Elect to Umbilicals 11 days EP 6/20/05 7/5/05

174 Install Flooring 5 days Preston 7/11/05 7/15/05

175 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 7/12/05 7/20/05

176 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/15/05 7/28/05

177 Casework Pipe Supports 3 days ISEC 7/18/05 7/20/05

178 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/19/05 8/8/05

179 Ceiling Tile-Perimeter & Devices 4 days Ireland 7/22/05 7/27/05

180 Hood Connections/Vertical MEP Drops 15 days MEP 8/2/05 8/22/05

181 Ceiling Trim/Tile at Hoods & Umbilicals 4 days Ireland 8/10/05 8/15/05

182 Bathrooms 37 days 6/24/05 8/16/05
183 MEP Wall/Ceiling Rough Ins 5 days MEP 6/24/05 6/30/05

184 Sheetrock 2 days JJ 7/21/05 7/22/05

185 Taping 6 days JJ 7/26/05 8/2/05

186 Painting 2 days A&B Paint 8/3/05 8/4/05

187 Ceramic Tile 5 days Tile West 8/5/05 8/11/05

188 Set Countertops 3 days ISEC 8/12/05 8/16/05

189 Level 4 Cantilever (D to A line) 49 days 6/13/05 8/19/05
190 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 6/13/05 6/17/05

191 MEP Rough-Ins 4 days MEP 6/24/05 6/29/05

192 Sheetrock 3 days JJ 7/5/05 7/7/05

193 Taping 8 days JJ 7/8/05 7/19/05

194 Frame/Sheetrock/Tape Remaining Soffits 10 days JJ 7/20/05 8/2/05

195 Cable Tray 3 days Sasco 8/3/05 8/5/05

196 Paint Walls & Open Ceiling 3 days A&B 8/8/05 8/10/05

197 Buildout Man-Lift Leave Out Offices 10 days JJ 8/8/05 8/19/05

198 Level 5 79 days 5/9/05 8/29/05
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199 Level 5 Corridor (L to C Line) 57 days 6/9/05 8/29/05
200 Soffit Rough-In Speakers & C5 cans (behind sch.) 3 days Sasco 6/9/05 6/13/05

201 Lower Level Electric (excludes lights) 5 days Sasco 7/18/05 7/22/05

202 Prime Paint Walls 4 days A&B 7/25/05 7/28/05

203 Electrical Wire Pull (includes labs) 2 wks Sasco 8/11/05 8/24/05

204 Flooring 3 days Preston 8/25/05 8/29/05

205 Labs (L to E-Line) 60 days 6/6/05 8/29/05
206 Complete Overhead Duct & VAVs (Bull 86 pending) 3 days CMI 6/6/05 6/8/05

207 MEP Wall Rough-In (behind sch.) 6 days MEP 6/8/05 6/15/05

208 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05

209 Taping 10 days JJ 6/24/05 7/8/05

210 Cold Room 15 days ISEC 7/8/05 7/28/05

211 Paint Prime 4 days A&B 7/12/05 7/15/05

212 Install Flooring 5 days Preston 7/15/05 7/21/05

213 Casework Pipe Supports 3 days ISEC 7/20/05 7/22/05

214 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 7/20/05 7/28/05

215 Lights/Diffusers/AFS Trim/Life Safety 10 days Sasco 7/25/05 8/5/05

216 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/26/05 8/15/05

217 Ceiling Tile - Perimeter & Devices 4 days Ireland 7/20/05 7/25/05

218 Hood Connections/Vertical MEP Drops 15 days MEP 8/9/05 8/29/05

219 Bathrooms 25 days 7/19/05 8/22/05
220 Sheetrock 3 days JJ 7/19/05 7/21/05

221 Taping 6 days JJ 8/1/05 8/8/05

222 Painting 2 days A&B 8/9/05 8/10/05

223 Ceramic Tile 5 days TileWest 8/11/05 8/17/05

224 Set Countertops 3 days ISEC 8/18/05 8/22/05

225 Level 5 Cantilever (D to A line) 69 days 5/9/05 8/15/05
226 Sheetrock 3 days JJ 7/12/05 7/14/05

227 Taping 6 days JJ 7/15/05 7/22/05

228 Frame/Sheetrock/Tape Remaining Soffits 10 days JJ 7/25/05 8/5/05

229 Cable Tray 3 days Sasco 8/8/05 8/10/05

230 Paint Walls & Open Ceiling 3 days A&B 8/11/05 8/15/05

231 Buildout Man-Lift Leave Out Offices 10 days JJ 5/9/05 5/20/05

S M T T F S S M T T F S S M T T F S S M T T F S
Jul 17, '05 Jul 24, '05 Jul 31, '05 Aug 7, '05

R & S Project #2787
LBNL

The Molecular Foundry
4-Week Rolling Schedule

Week Starting 7-18-2005

8/12/05 Page 7 LBNL Sub 4 week 7-18-05 



ID Task Name Duration Resource
Names

Start Finish

232 Level 6 73 days 6/1/05 9/13/05
233 Level 6 Corridor ( L- C Line) 54 days 6/1/05 8/16/05
234 Wall / Soffit Rough Ins (behind sch.) 5 days MEP 6/13/05 6/17/05

235 Plumbing @ Pipe Racks 18 days KDS 6/1/05 6/24/05

236 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05

237 Install HM Door Frames 3 days W&W 6/22/05 6/24/05

238 Firestop Slab Penetrations 3 days MEP 6/22/05 6/24/05

239 Sheetrock (remaining) 4 days JJ 7/11/05 7/14/05

240 Fire Tape 2 days JJ 7/20/05 7/21/05

241 Lower Level Electric (excludes lights) 5 days Sasco 8/1/05 8/5/05

242 Prime Paint 4 days A&B 8/8/05 8/11/05

243 Flooring 3 days Preston 8/12/05 8/16/05

244 Labs (L to E-Line) 58 days 6/22/05 9/13/05
245 MEP Rough-Ins 6 days MEP 6/22/05 6/29/05

246 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05

247 Sheetrock 6 days JJ 7/8/05 7/15/05

248 Taping 9 days JJ 7/13/05 7/25/05

249 Cold Room 15 days ISEC 7/18/05 8/5/05

250 Paint Prime 4 days A&B 7/26/05 7/29/05

251 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 7/25/05 8/2/05

252 Lights/Diffusers/AFS Trim/Life Safety 10 days Sasco 7/28/05 8/10/05

253 Install Flooring 5 days Preston 7/29/05 8/4/05

254 Casework Pipe Supports 3 days ISEC 8/3/05 8/5/05

255 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 8/9/05 8/29/05

256 Ceiling Tile-Perimeter & Devices 4 days Ireland 8/18/05 8/23/05

257 Hood Connections/Vertical MEP Drops 15 days MEP 8/23/05 9/13/05

258 Bathrooms 45 days 6/21/05 8/23/05
259 Set Plumbing Waste Carrier 5 days KDS 6/21/05 6/27/05

260 Frame Walls/Shafts & Ceilings 4 days JJ 7/5/05 7/8/05

261 Install HM Frames 2 days W&W 7/7/05 7/8/05

262 MEP Rough ins 5 days MEP 7/11/05 7/15/05

263 Sheetrock 3 days JJ 8/2/05 8/4/05

264 Taping 6 days JJ 8/5/05 8/12/05

S M T T F S S M T T F S S M T T F S S M T T F S
Jul 17, '05 Jul 24, '05 Jul 31, '05 Aug 7, '05

R & S Project #2787
LBNL

The Molecular Foundry
4-Week Rolling Schedule

Week Starting 7-18-2005

8/12/05 Page 8 LBNL Sub 4 week 7-18-05 



ID Task Name Duration Resource
Names

Start Finish

265 Ceramic Tile 5 days TileWest 8/15/05 8/19/05

266 Painting 2 days A&B 8/22/05 8/23/05

267 Level 6 Cantilever (D to A line) 22 days 7/13/05 8/11/05
268 Frame Walls/Ceilings (excludes leave-out bay) 6 days JJ 7/13/05 7/20/05

269 MEP Rough-Ins 4 days MEP 7/21/05 7/26/05

270 Frame Remaining Soffits - C-line 3 days JJ 7/21/05 7/25/05

271 Sheetrock 3 days JJ 7/27/05 7/29/05

272 Taping 6 days JJ 8/1/05 8/8/05

273 Cable Tray 3 days Sasco 8/9/05 8/11/05

274 Level 1 78 days 6/1/05 9/20/05
275 Level 1 Corridor (L-C line) 51 days 6/1/05 8/11/05
276 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/1/05 6/21/05

277 Duct @ Pipe Rack 5 days CMI 6/17/05 6/23/05

278 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/21/05 7/15/05

279 Sheetrock 2 days JJ 7/18/05 7/19/05

280 Fire Tape 2 days JJ 7/20/05 7/21/05

281 Lower Level Electric (excludes lights) 5 days Sasco 8/1/05 8/5/05

282 Paint Prime Walls 4 days A&B 8/8/05 8/11/05

283 Labs/Offices (L to C-Line) 49 days 7/13/05 9/20/05
284 Sheetrock 6 days JJ 7/13/05 7/20/05

285 Taping 9 days JJ 7/18/05 7/28/05

286 Paint Prime Walls 3 days A&B 7/29/05 8/2/05

287 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 8/3/05 8/11/05

288 Lights/Diffusers/AFS Trim/Life Safety 10 days Sasco 8/2/05 8/15/05

289 Install Flooring 5 days Preston 8/5/05 8/11/05

290 Ceiling Tile-Perimeter & Devices 4 days Ireland 8/10/05 8/15/05

291 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 8/16/05 9/6/05

292 Hood Connections/Vertical MEP Drops 15 days MEP 8/30/05 9/20/05

293 Bathrooms 30 days 7/14/05 8/24/05
294 Set Plumbing Waste Carrier 5 days KDS 7/14/05 7/20/05

295 Frame Walls/Ceilings 5 days JJ 7/20/05 7/26/05

296 MEP Rough-Ins 7 days MEP 7/27/05 8/4/05

297 Set Countertop Supports 2 days Romak 8/3/05 8/4/05
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298 Install Door Frames 1 day W&W 8/4/05 8/4/05

299 Sheetrock 3 days JJ 8/5/05 8/9/05

300 Tape 6 days JJ 8/10/05 8/17/05

301 Ceramic Tile 5 days TileWest 8/18/05 8/24/05

302 Level 1 Shipping/Receiving 48 days 6/6/05 8/11/05
303 Overhead Electrical 8 days Sasco 6/6/05 6/15/05

304 Overhead Pumbing 4 days KDS 6/10/05 6/15/05

305 Install Lath/Stucco 3 days JJ 7/12/05 7/14/05

306 Stucco Finish/Cleanup Scaffold 1 day JJ 7/21/05 7/21/05

307 Set AHU 3 1 day CMI 7/22/05 7/22/05

308 Hook-up AHU # 3 14 days MEP 7/25/05 8/11/05

309 Plumbing above soffit 3 days KDS 7/25/05 7/27/05

310 HVAC Piping above soffit 3 days CMI 7/28/05 8/1/05

311 Elevator Installations 65 days? 5/9/05 8/9/05
312 Car #2 53 days? 5/9/05 7/22/05
313 Build Car Frame/Belt Up/Entrances 33 days Otis 5/20/05 7/7/05

314 Frame Entrance Fronts 7 days JJ 6/21/05 6/29/05

315 Complete Car # 2 0 days Otis 7/7/05 7/7/05

316 State Inspection 1 day Otis 7/15/05 7/15/05

317 Protect Cab Finishes 5 days R&S 7/18/05 7/22/05

318 Elevator #2 in use 0 days R&S 7/22/05 7/22/05

319 Elevator Door Smoke Curtain 1 day? PSI 5/9/05 5/9/05

320 Car #1 65 days? 5/9/05 8/9/05
321 Build Car Frame/Belt Up/Entrances 30 days Otis 6/28/05 8/9/05

322 Hang Doors 4 days Otis 5/9/05 5/12/05

323 Frame Entrance Fronts & Soffits 7 days JJ 5/9/05 5/17/05

324 Elevator Door Smoke Curtain 1 day? PSI 5/9/05 5/9/05

325

326 UTILITY BUILDING/COOLING TOWER 40 days 6/3/05 7/29/05
327 Interior Improvements 40 days 6/3/05 7/29/05
328 MEP Wall Rough-In (behind sch.) 6 days MEP 6/3/05 6/10/05

329 HM frames 2 days W&W 6/17/05 6/20/05

330 Sheetrock 3 days JJ 7/18/05 7/20/05

7/22
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ID Task Name Duration Resource
Names

Start Finish

331 Taping 7 days JJ 7/21/05 7/29/05

332 Manlift 3 days 7/25/05 7/27/05
333 Remove Manlift 3 days Cabrillo 7/25/05 7/27/05
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